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The 82 assignments 
completed by JASPERS in 
2008 resulted in 42 grant 
applications being lodged 
with DG REGIO for funding 
of some EUR 10bn 
under the Structural and 
Cohesion Funds.
Romania: Bucharest, Dambovita river
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I. Activity Report
In its second full year of operation, JASPERS completed 82 assignments, compared to 22 in 2007. 
As of 31 December 2008, there were 280 assignments (241 projects and 39 horizontal tasks) re-
ceiving JASPERS assistance.
Assignments were completed in all sectors and 
countries, with the highest number in the Romanian 
water sector (10). The JASPERS portfolio of active 
assignments was balanced among the beneficiary 
Member States broadly in line with their shares of 
EU funding, with Poland and Romania account-
ing for 45% of all assignments, Bulgaria, the Czech 
Republic, Hungary and Slovakia 35% and the other 
six Member States 20%. At end-December 2008, 
107 assignments had been completed since JAS-
PERS began operations in late 2006.
As part of the economic recovery package announced 
on 26 November 2008,the Commission’s contribution 
to JASPERS will be increased by 25% over the 2008 
level from 2009 onwards. This will be matched by a 
pro rata increase in the EIB’s contribution-in-kind to 
JASPERS.
1. Institutional issues and organisation
1.1 New JASPERS partner
Kreditanstalt für Wiederaufbau (KfW) joined JASPERS 
on 1 July 2008 as an associate partner, contributing 
the equivalent of four years of professional staff time 
each year. A KfW representative participates in the 
JASPERS Steering Committee with observer status. 
1.2 Governance and reporting
Meetings of the Steering Committee comprising rep-
resentatives of the four partners (European Commis-
sion, European Investment Bank, European Bank for 
Reconstruction and Development, and KfW) were 
held on 18 April in Brussels and 16 October 2008 
in Bratislava.  The European Commission chairs the 
 JASPERS Steering Committee and the EIB provides 
the Secretariat.  There were also regular staff-level 
meetings between JASPERS managers and DG REGIO 
throughout the year.
The JASPERS Annual Report for 2007 was approved 
by the Steering Committee during the meeting held 
in Bratislava on 16 October 2008. 
1.3 2008 Contribution Agreements
The 2008 Contribution Agreement between the 
Euro pean Commission and the EIB was signed 
on 18 April 2008 and subsequently amended on 
18 December 2008 to reflect the Commission’s deci-
sion in July 2008 to increase by EUR 1.5m its contribu-
tion to JASPERS’ budget (see section 1.4). Following 
this revision, the Commission’s contribution in 2008 
increased to EUR 19.2m, equating to 70% of the total 
cost of  JASPERS in 2008. 
The 2008 Contribution Agreement between the EIB 
and the EBRD was signed on 16 December 2008. Fol-
lowing KfW joining JASPERS in July 2008 as an asso-
ciate partner, the corresponding Contribution Agree-
ment was signed on 23 July 2008.
1.4 2008 / 2009 Budgets
The JASPERS budget for 2008 was agreed at the meet-
ing of the Steering Committee on 16 November 2007. 
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It was subsequently increased in mid-2008 by an addi-
tional EUR 1.5m, particularly to ensure that JASPERS 
would have sufficient funds available until the end of 
the year to contract the services of external consultants. 
The JASPERS budget for 2009 was agreed at the meet-
ing of the Steering Committee on 16 October 2008. 
Subsequently, the European Commission announced 
a number of measures to stimulate recovery from the 
economic downturn including an increased contribu-
tion to JASPERS (see section 3.1). 
1.5 Changes in the structure of JASPERS 
JASPERS has built up its capacity progressively since 
2006. It initially operated with a provisional struc-
ture made up of a core team which expanded quickly 
to include some 45 professional staff members by 
the end of 2007, the majority of which were located 
in the three regional offices in Warsaw, Vienna and 
Bucharest. 
In 2008 and in line with operational developments, 
JASPERS was given a more formal organisational 
structure, with clearer reporting lines designed to 
ensure consistency in the advice delivered across 
beneficiary countries. As of 1 March 2008, JASPERS 
was included in the Projects Directorate of the EIB as 
a separate department and with a matrix structure 
that reflects the above objectives and draws on sec-
tor expertise (five sector divisions) and proximity to 
beneficiaries (three regional offices). 
JASPERS’ work is based on sector expertise and prox-
imity to the beneficiaries. The Heads of Regional 
Offices have a primary role as country(ies) manag-
ers in contacting and liaising with the Managing 
Authorities of the beneficiary countries. They are 
also responsible for preparatory work related to the 
annual Action Plans and are in charge of monitoring 
the plans, keeping track of progress on projects car-
ried out by local staff and reporting, as appropriate, 
In 2008 JASPERS 
completed four projects in 
the Hungarian urban  
infrastructure and  
services sector.
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to JASPERS management in Luxembourg. They are 
also responsible for the administration and staff man-
agement of the offices.
The Heads of Regional Offices report to the Opera-
tions Manager, who, in addition to ensuring a coor-
dinated approach by the various offices and between 
the offices and Luxembourg, is in charge of overall 
relationship management with the national authori-
ties and the Commission geographical desks. The 
Operations Manager is also responsible for the over-
all execution of the various Action Plans liaising, as 
required, with the Sector Managers and the Head of 
JASPERS.
Sector Managers, liaising with the Operations Man-
ager and the Heads of the Regional Offices, assist 
in the preparation of the respective sections of the 
annual Action Plans, manage the resources avail-
able in their sectors – located in the regional offices 
or in Luxembourg – and assign sector specialists and, 
when appropriate, external consultants to the vari-
ous Action Plan tasks, supervise the work undertaken 
and ensure the timely and appropriate delivery of 
the output expected in order to meet JASPERS’ com-
mitments. They also ensure that the methodologies 
applied within the sector teams are harmonised and 
consistent with the rest of JASPERS and EU rules and 
policies. 
2. Organisational development
2.1 JASPERS recruitment and staffing
The rapid build-up in staff numbers in 2007 was 
assisted by existing JASPERS staff, which helped to 
integrate the new experts. After the number of full-
time staff had increased substantially the year before, 
2008 was a year of consolidation.  JASPERS had some 
50 professional staff and 10 support staff at the end 
of December 2008. 
The Commission contributed funding for 31 experts 
and 10 support staff. The EIB provided some 15 staff-
years equivalent, the EBRD 2 staff-years equivalent 
and KfW, which joined in July 2008, 2 staff-years 
equivalent in the half year from 1 July onwards. 
Following the announcement in November that the 
resources available to JASPERS would be increased, 
a campaign to recruit experts in all sectors of activ-
ity was launched in December 2008 with the objec-
tive of establishing a pool of suitable candidates for 
recruitment in 2009. 
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Figure 1: Staff since 2006
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2.2 Highlights from other regional offices
The JASPERS northern region office in Warsaw cov-
ers Poland, Estonia, Latvia and Lithuania. During 
2008, this office supported a significantly increased 
number of new assignments. Completions achieved 
in 2008 included nine projects in Poland, three in 
Estonia, three in Latvia and two in Lithuania. 
Projects in the Baltic countries that receive JASPERS 
support are concentrated in the transport sector, 
although there were some new projects in the health 
sector in Estonia and in the R&D, energy and tour-
ism sectors in Lithuania. The Action Plan for Poland 
was very diversified with transport and environment 
projects predominant. 
The JASPERS Central Europe regional office in Vienna 
serves the Czech Republic, Malta, Slovakia, Hungary 
and Slovenia.  While the number of activities stabi-
lised in Hungary, a major increase was recorded in 
2008 in the Czech Republic, notably in R&D projects, 
and in Slovakia.  Horizontal assignments carried out 
by the Vienna office concern initiatives to implement 
strategic railway planning in the region, addressing 
issues such as traffic forecasting and modelling, the 
introduction of European standard railway signal-
ling and control systems and advice on public service 
contracting in the passenger sector. Tariff issues are a 
recurrent subject in the environmental area.
The JASPERS southern region office in Bucharest 
covers Romania, Bulgaria and Cyprus.  The JASPERS 
portfolio increased significantly in 2008. It is con-
centrated mainly in traditional sectors such as the 
environment and transport, in line with the ongo-
ing priorities and needs, particularly in Romania and 
Bulgaria. In Romania there are also several projects 
in the energy and broadband sectors. A number of 
horizontal tasks were completed in 2008 to assist 
the preparation of projects, for example concerning 
State aid issues.
2.3 Monitoring database and website
An integrated database was brought into use in May 
2008. Activities were concentrated on the development 
and deployment of modules concerning pro jects , con-
sultancy contracts, documents, time reporting and 
financial issues. Reports are created on demand by 
the JASPERS database administrator based in Luxem-
bourg. They provide relevant information for moni-
toring performance and projects and guiding strate-
gic and operational decisions.
In parallel, a new website http://www.jaspers-europa-
info.org was created in order to provide up-to-date 
information to the public on JASPERS. The JASPERS 
website was redesigned in terms of presentation 
and content. Seven main sections guide the visitor 
through the JASPERS initiative. “About us”, “How we 
work”, “Get assistance” and “Contact us” explain how 
JASPERS is organised, what kind of assistance JAS-
PERS provides, who can benefit from it, and how to 
apply for JASPERS assistance. The section “Projects” 
presents, on a country-by-country basis, all the 
projects in which JASPERS is involved, including both 
the in-progress and the completed ones. The section 
“Publications” is targeted at visitors to the website 
interested in consulting and downloading working 
papers or presentations made by JASPERS experts. 
Finally, “News and Events” gives information about 
conferences and recent JASPERS developments. 
New features include a powerful search engine, new 
enhanced navigation tools as well as a JASPERS home 
page, which welcomes visitors and highlights news 
alerts and the latest news.
2.4 Development of performance indicators
After endorsement of the indicators by the Steering 
Committee on 18 April 2008, JASPERS launched its 
testing phase for performance indicators. Measures 
of JASPERS’ efficiency, as well as statistics concern-
ing its output, have been built into the JASPERS data-
base. In addition, a pilot programme of questionnaire 
feedback from beneficiaries has been launched. 
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2.5 Recourse to consultants
EUR 3.5m was committed to consultancy contracts in 
2008. A total of 47 contracts were ongoing through-
out the year, of which 30 were signed in 2008. 
The 47 contracts supported more than 60 assign-
ments, some of which had started in 2006 and were 
still ongoing as of 31 December 2008. Some of the 
assignments relating to these contracts included hor-
izontal studies supporting several projects.  
As in 2007, framework consultancy agreements 
were extensively used.  More than 76% of the  con-
sultancy budget committed was spent on 27 con-
tracts signed under these agreements. 13 of them 
started in 2008. 
EUR 0.66m, representing 18% of the total consultancy 
budget, was spent on contracts procured outside the 
scope of the existing framework agreements. 
Of the total budget committed to consultancy assign-
ments in 2008: 59.9% was for the transport sector; 
33.5% concerned the environment and energy sec-
tor; and 6.7% was related to JASPERS’ administration, 
mainly for the preparation and development of the 
JASPERS database.
Periodic reports on the implementation status of 
consultancy contracts and the quality of their output 
were produced during 2008. Overall, JASPERS sec-
tor managers and task managers were very satisfied 
with the work performed by the external consultants 
(in terms of both quality of output and timing). 
Figure 2: 
Overall distribution of procurement 
procedures relating to JASPERS consultancy 
assignments in 2008
Started before 2008 and still ongoing at 01/01/2008
Publication in the OJ with Open or Restricted Procedure
Negotiated: at least 5 tenderers, 4 Member States
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Figure 3: 
Distribution of budgetary commitments for 
consultancy assignments per sector in 2008
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3  Operational activities
3.1 Increased  focus and scope of JASPERS
In late November 2008, the European Commission 
announced a number of measures to stimulate recov-
ery from the difficult economic situation in many of 
the Member States, including measures to further 
support cohesion policy. The aim is to accelerate the 
absorption of EU Structural Funds,  thereby stimulat-
ing investment in the 12 EU Member States receiving 
assistance from JASPERS. The Commission’s contribu-
tion to JASPERS will be increased by 25% compared 
to the 2008 level over the period 2009-2013. The EIB 
also decided to increase its contribution pro rata (see 
introductory section).
In this context, JASPERS will refocus its efforts on 
“ready projects” which are likely to produce grant 
applications quickly and are therefore closer to 
implementation (i.e. signature of construction con-
tracts) in the coming years. JASPERS resources will 
also be available to Member States for support for 
the early phase of the implementation of major 
projects.
3.2 2008 Action Plan process
JASPERS operates on the basis of Action Plans 
designed annually for each country in cooperation 
with the beneficiary Member State concerned and 
the European Commission. 
All Action Plans were signed by August 2008. 
Although negotiations on Action Plans for 2008 
started in November 2007, the signature in some 
countries took longer than expected. This was partly 
due to formalities on the national authority’s side, 
such as complex approval procedures or changes 
in responsibilities. However, in most countries JAS-
PERS interventions had already been identified and 
pre-agreed between national authorities, DG REGIO 
and JASPERS between November 2007 and March 
2008. 
Working in close collaboration with the countries 
– and in line with the targets set – in 2008 JASPERS 
completed 82 projects, compared to 22 in 2007. Com-
pletions were achieved in all sub-sectors and coun-
tries, with the highest number of assignments com-
pleted in the Romanian water sector.
3.3 Project portfolio as of 31 December 2008
The JASPERS portfolio of assignments is divided into 
five sectors or divisions: ports, airports and railways, 
water and wastewater, solid waste and energy, urban 
infrastructure and services, and telecom, culture and 
R&D infrastructure, although some experts work 
across several sectors or cover more than one field. 
The JASPERS assignments portfolio at 31 December 
2008 is available in Annex 2. 
Table 3 summarises the degree of completion of the 
portfolio at the end of 2008. Some 82 assignments 
were completed during 2008, 202 were ongoing, 
and 20 approaching completion. 104 assignments 
were up to 25% complete; these were mainly new 
assignments from 2008 Action Plans, with the re-
mainder between 25% and 75% complete. Some 
53 assignments had been accepted but had not yet 
started, usually because of incomplete project scop-
ing or delays in beginning assistance. 
Finally, some 25 assignments had been cancelled 
by year-end, with a further 33 suspended. Cancelled 
assignments were withdrawn from the Action Plans 
for a number of reasons, including lack of maturity 
of the projects, a decision for the project not to be 
funded with EU assistance, prioritisation of JASPERS 
resources agreed with the Member State or deferral 
to a later year.
Some or all of the requested work had already been 
undertaken across a range of sectors and countries. 
Since any cancellation represents a loss of JASPERS 
resources, JASPERS tries hard to minimise the 
number of these cases by asking all partners to pay 
close attention to the choice of proposals when 
establishing the annual Action Plan. 
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Country Requested Accepted Ongoing (0-25%)
Ongoing 
(26-50%)
Ongoing 
(51-75%)
Ongoing 
(76-100%)
Total 
active 
projects
Completed 
in 2008
JASPERS  
Portfolio 
2008
Bulgaria 12 15 5 2 2 1  37 6 43
Cyprus 0 0 1 2 1 0 4 1 5
Czech Republic 0 0 8 2 3 1 14 5 19
Estonia 1 2 1 0 1 0 5 3 8
Hungary 0 8 4 6 4 3 25 16 41
Latvia 3 2 2 1 1 0 9 3 12
Lithuania 0 1 4 1 0 0 6 2 8
Malta 0 0 4 1 1 0 6 4 10
Poland 7 6 45 22 6 3 89 9 98
Romania 0 7 21 8 3 7 46 21 67
Slovak Republic 2 5 4 5 3 5 24 3 27
Slovenia 0 6 4 1 1 0 12 9 21
Multicountry 0 1 1 1 0 0 3 0 3
Total 25 53 104 52 26 20 280 82 362
Table 3: Status of JASPERS projects and horizontal tasks by country, 31 December 2008:
Suspension of a JASPERS assignment is not the same 
as cancellation; this usually takes place at the request 
of the beneficiary but the assignment remains within 
the portfolio of assignments, reflecting a continuing 
willingness on the part of JASPERS to provide 
assistance once a particular issue or delaying factor 
has been resolved.
4.  Detailed commentary by division
4.1 Roads division
At the end of 2008, around 60 actions or major projects 
with a total investment cost of some EUR 17bn were 
being supported by JASPERS in the roads division. 
About one third of the major roads projects sup-
ported by JASPERS are located in Poland, where JAS-
PERS assistance mainly focused on the review of con-
sultants’ outputs with respect to feasibility studies, 
environmental documentation and draft applications. 
As far as horizontal activities are concerned, JASPERS 
completed two major tasks in Poland during the sec-
ond half of the year, namely the guidelines for finan-
cial and cost-benefit analysis of transport projects 
(the Blue Books) and guidelines for revenue genera-
tion. JASPERS delivered a number of workshops on 
cost-benefit and economic and financial analysis of 
transport projects during the course of the year. 
JASPERS provided assistance and support to benefi-
ciaries and local authorities, particularly in the fields 
of demand analysis, traffic forecasts, risk analysis 
and environmental issues. Where requested, it also 
assisted in the drafting of national guidelines.
National roads and expressways represent some 45% 
of the project portfolio, followed by motorways with 
37%, bypasses and ring roads with 10% and other 
projects with 8%.
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In some countries, the roads sector suffers from the 
lack of an up-to-date general transport master plan 
and a roads sector strategy.  In the course of 2008, 
where requested, JASPERS supported the clarifica-
tion of outstanding issues with the national authori-
ties and with DG REGIO. 
The detailed distribution by country is as follows:
Roads division
Bulgaria 12 %
Czech Rep. 15 %
Slovenia 2 %
Romania 6 %
Slovakia 12 %
Lithuania 2 %
Malta 0 %
Cyprus 0 %
Latvia 2 %
Hungary 6 %
Estonia 4 %
Poland 39 %
Following two completions in the first half of 2008 
(in Slovenia and Slovakia), in the second half of the 
year the roads sector gained momentum and JAS-
PERS completed five actions in Estonia, Latvia (2), 
Malta and Hungary. Six applications were submitted 
to the European Commission and one (Slovenia) was 
approved before the end of 2008.
4.2 Ports, airports and railways division 
The Action Plans agreed for 2008 with beneficiary 
countries included 70 projects (51 railway, 10 port 
and 9 airport projects.) The estimated investment 
cost of these projects, as indicated in the correspond-
ing Action Plans, is approximately EUR 22bn.
In 2008, the largest number of projects was located 
in Poland (22) with notable contributions in Romania 
(10) Slovakia (9), Bulgaria (7), the Czech Republic (7), 
Hungary (5) and Slovenia (4). JASPERS also supported 
projects in Latvia (3) Malta (1) and Lithuania (1).
The following figure illustrates the distribution of air-
port, port and rail projects by country:
Ports, airports and railways division
Bulgaria 10 %
Czech Rep. 10 %
Slovenia 6 %
Romania 14 %
Slovakia 13 %
Lithuania 1 %
Malta 1 %
Cyprus 0 %
Latvia 4 %
Hungary 9 %
Estonia 0 %
Poland 32 %
Overall, some 19 assignments were completed, 
including five major projects for which grant applica-
tions were submitted to the European Commission.
In Poland there was no submission of an application 
for a major project in the sector during 2008. The 
project preparation is advancing but progress remains 
slow. It is expected that, following completion of a 
number of supporting activities, including the prepa-
ration of the Blue Book for cost-benefit analysis, there 
will be acceleration in the application process. 
In Romania, a major project application was submit-
ted to DG REGIO for Constanta Port (breakwater). 
Progress continued on the preparation of rail projects 
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4.3 Water and wastewater division
The core tasks of this division are support for water 
and wastewater and flood risk management projects. 
The water and wastewater division is also responsible 
for coordinating a number of horizontal assignments 
on a multi-sector basis.  
In 2008, this division actively supported some 89 
assignments (80 projects and 9 horizontal tasks). 
The total investment cost of the water projects that 
received screening and development support was 
more than EUR 7bn.
The following figure illustrates the distribution of 
water and wastewater projects by country:
Water and wastewater division
Bulgaria 10 %
Czech Rep. 5 %
Slovenia 11 %
Romania 28 %
Slovakia 11 %
Lithuania 0 %
Malta 4 %
Cyprus 0 %
Latvia 1 %
Hungary 21 %
Estonia 0 %
Poland 9 %
In 2008, a significant number of the water projects 
were located in Romania (22) and Hungary (17), 
followed by Slovenia (9), Slovakia (9), Bulgaria (8), 
Poland (7), the Czech Republic (4), Malta (3) and 
Latvia (1).  The nine horizontal assignments were 
evenly distributed across the beneficiary countries 
As of 31 December 2008, 
the European Commission 
had approved grants 
for eight water projects 
supported by JASPERS, 
mainly in Romania.
with the assistance of JASPERS although no applica-
tion was submitted to the EC during the year.
In Bulgaria an application form for construction of 
the railway line from Svilengrad to the Turkish border 
was finalised successfully in December with substan-
tial input from JASPERS. 
One major project application was submitted in the 
rail sector in Slovakia (Zilina-Krasno line). 
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The Action Plans agreed for 2008 with benefici-
ary countries included 76 solid waste and energy 
projects, of which 50 were for solid waste and 26 for 
energy, for a total estimated investment cost of about 
EUR 4.9bn. 
Waste management projects normally aim at achiev-
ing compliance with the relevant EU standards in 
terms of recovery of materials and energy, diver-
sion of biodegradable waste from landfills and ade-
quate final disposal of waste. Brownfield rehabilita-
tion projects target a reduction of environmental and 
health risks in highly contaminated lands. Oil and gas 
projects support improvements to the systems oper-
ation as well as the security of supply. 
Finally, the objective of energy generation projects 
is either compliance with the relevant standards in 
terms of emissions from large combustion plants or 
the production of energy from renewable sources. 
The detailed distribution by country is as follows:
Solid waste and energy division
Bulgaria 8 %
Czech Rep. 0 %
Slovenia 1 %
Romania 32 %
Slovakia 0 %
Lithuania 7 %
Malta 8 %
Cyprus 4 %
Latvia 0 %
Hungary 8 %
Estonia 0 %
Poland 32 %
(including Cyprus and Estonia). The Romanian water 
sector recorded the highest number of completed 
assignments in 2008 (10).
Overall, some 32 assignments were completed, 
including 15 major projects whose grant applica-
tions were submitted to the European Commis-
sion, four non-major projects submitted for grant 
approval, nine upstream assignments on project 
screening and four horizontal assignments. 
As of 31 December 2008, the European Commission 
had approved grants for eight water projects sup-
ported by JASPERS, mainly in Romania.  Hungary 
and Bulgaria submitted JASPERS-supported water 
projects to the EC in 2008 with a view to securing 
grant approval in 2009.  By the end of 2008, the four 
non-major projects received grant approval from the 
national authorities in Slovenia and Bulgaria.
The completed upstream assignments concern 
project screening interventions in the Czech Repub-
lic, Malta, Poland, Romania and Slovenia. JASPERS 
and the Managing Authorities agreed not to proceed 
any further with work on these project proposals and 
the closure of these assignments was accepted  by 
both parties.  
With regard to horizontal interventions complement-
ing project support in beneficiary countries, assign-
ments concerning cost-benefit analysis guidance, 
model preparation and training were completed in 
the Czech Republic and Estonia in 2008  and guid-
ance was planned for the Romanian authorities. 
Apart from the 32 assignments completed in 2008, 
some 53 assignments were carried over to 2009 and 
four assignments were suspended or cancelled. 
4.4 Solid waste and energy division 
Waste management projects, brownfield rehabilita-
tion projects, oil and gas projects and energy genera-
tion projects fall under the responsibility of the solid 
waste and energy division. 
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Most of the solid waste projects are concentrated in 
Romania, Bulgaria, Poland and Hungary. Projects in 
Romania and Bulgaria, although not particularly com-
plex from a technical point of view, are progressing 
somewhat slowly due to some necessary institutional 
arrangements associated with the regional scope of 
the projects. 
Projects in Poland are generally more complex and 
therefore require longer preparation. Some key hori-
zontal assignments were completed during the year, 
following a clarification of State aid and waste flow 
control issues. In the case of Hungary, projects sub-
mitted to JASPERS were in a very advanced state of 
preparation for review before their final submission 
to the Commission. In the end, of the 50 solid waste 
assignments, 13 were completed, one was cancelled, 
seven were suspended, and 29 were carried over to 
2009.
4.5 Urban infrastructure and services
The urban infrastructure and services division (for-
merly “municipal sector”) was consolidated in 2008 to 
include, under the 2008 Action Plans, 21 urban trans-
port assignments; 13 energy efficiency/district heat-
ing assignments; five R&D assignments; four culture 
assignments; four ICT assignments; and one urban 
development assignment. These 48 assignments 
supported projects with a total investment cost of 
some EUR 5.7bn.  This reflected the growing number 
of requests for projects in “non-core” sectors, as well 
as approval by the JASPERS Steering Committee for 
intensifying JASPERS support in areas such as R&D.  
During 2008, actions were concentrated in Hungary 
(urban transport), Poland (urban transport, energy 
efficiency, R&D, culture), Romania (energy efficiency, 
district heating), Bulgaria (urban transport) and the 
Czech Republic (regional rail, urban transport).
As of 31 December 2008, of the 48 actions covered by 
the urban infrastructure and services division under 
the Action Plans, 13 were completed, none were can-
celled or suspended and 35 were carried over to 2009.
Urban infrastructure and services division
Bulgaria 2 %
Czech Rep. 4 %
Slovenia 0 %
Romania 12 %
Slovakia 0 %
Lithuania 4 %
Malta 0 %
Cyprus 2 %
Latvia 4 %
Hungary 15 %
Estonia 2 %
Poland 42 %
JASPERS continued its active project preparation 
work in Poland’s urban transport sector, support-
ing the development of projects in Krakow, Lublin, 
Warsaw, Olsztyn and the Tricity region. Work was 
also intensified in the R&D sector, on four projects in 
Poland and on the identification of six new projects 
in the Czech Republic.
Guidelines for State aid in urban transport were 
developed in Poland, resulting in detailed guidance 
notes on the ministry’s website and impacting the 
preparation of all urban transport projects under the 
Infrastructure and Environment, Eastern Poland and 
Regional Operational Programmes. A conference, 
attended among others by representatives of DG 
TREN and DG REGIO, was held in May 2008 to present 
the findings. State aid guidance in the Czech regional 
rail sector was also completed, which should assist 
the Czech authorities in the preparation of applica-
tions for rolling stock. JASPERS also gave important 
strategic advice to the City of Warsaw with regard 
to its procurement approach for the Warsaw metro, 
resulting in a decision to re-tender the contract for 
the central section of Line 2. A workshop was organ-
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ised in Berlin to exchange experience on the prep-
aration of large-scale cultural infrastructure invest-
ments between JASPERS beneficiaries from Poland 
and the Berlin Museum Research Institute, together 
with representatives from selected museums and 
galleries in Berlin.
4.6 Completions
JASPERS completed a total of 82 assignments in 2008 
across its five sectors: water and wastewater (32); solid 
waste and energy (17); ports, airports and railways 
(11); urban infrastructure and services (9); and roads 
(7). Six projects covered horizontal issues, including 
support for cost-benefit analysis and State aid.
Total 
2006 to 
date
2006 2007 2008
Roads 7 - - 7
Ports, airports and railways 14 - 3 11
Water and wastewater 40 1 7 32
Solid waste and energy 27 1 9 17
Urban infrastructure and 
services
11 1 1 9
Multisector 7 - 1 6
Miscellaneous 1 - 1 -
Total 107 3 22 82
JASPERS Actions completed by sector
Total 
2006 to 
date
2006 2007 2008
Bulgaria 6 - - 6
Cyprus 1 - - 1
Czech Republic 6 - 1 5
Estonia 5 - 2 3
Hungary 18 - 2 16
Latvia 6 - 3 3
Lithuania 2 - - 2
Malta 5 - 1 4
Multi 2 - 2 -
Poland 15 3 3 9
Romania 29 - 8 21
Slovakia 3 - - 3
Slovenia 9 - - 9
Total 107 3 22 82
JASPERS Actions completed by country
•	 21	completions	were	in	Romania	(ten	in	the	water	
and wastewater sector, three in the solid waste 
and energy sector, two in the ports, airports and 
railways sector, three in the urban infrastructure 
and services sector and three were multi-sector 
actions)
•	 16	in	Hungary	(seven	in	the	water	and	wastewater	
sector, four in the urban infrastructure and services 
sector,  three in the solid waste and energy sector, 
one in the roads sector and one in the ports, air-
ports and railways sector)
•	 nine	in	Slovenia	(five	in	the	water	and	wastewater	
sector, one in the solid waste and energy sector, 
one in the roads sector and two were multi-sector 
actions)
•	 nine	in	Poland	(five	in	the	solid	waste	and	energy	
sector, one in the urban infrastructure and services 
sector, one in the ports, airports and railways sec-
tor, one in the water and wastewater sector and 
one was a multi-sector action)
•	 six	 in	Bulgaria	(three	in	the	water	and	wastewa-
ter sector, one in the solid waste and energy sec-
tor, one in the ports, airport and railways sector 
and one in the urban infrastructure and services 
sector)
•	 five	in	the	Czech	Republic	(three	in	the	ports,	air-
ports and railways sector and two in the water and 
wastewater sector)
•	 four	in	Malta	(two	in	the	solid	waste	and	energy	
sector, one in the roads sector and one in the water 
and wastewater sector)
•	 three	in	Latvia	(two	in	the	roads	sector	and	one	in	
the ports, airports and railways sector)
•	 three	in	Estonia	(one	in	the	roads	sector	and	two	in	
the water and wastewater sector)
•	 three	in	Slovakia	(one	in	the	roads	sector,	one	in	
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At the end of 2008, around 
60 projects with a total 
investment cost of some 
EUR 17bn were 
supported by the JASPERS 
roads division
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the ports, airports and railways sector and one in 
the water and wastewater sector)
•	 two	in	Lithuania	(one	in	the	ports,	airports	and	rail-
ways sector and one in the solid waste and energy 
sector)
•	 one	 in	 Cyprus,	 in	 the	 solid	 waste	 and	 energy	
sector.  
JASPERS has put in place a process for agreeing the 
completion of an assignment with beneficiaries and 
in several cases has provided further support follow-
ing completion. In a number of cases, the ministries 
involved and/or the beneficiaries wrote formally to JAS-
PERS to confirm their satisfaction with the work done.  
A breakdown of assignments completed by  JASPERS 
in 2008 and since 2006 is included in Annex 2. A 
detailed list of assignments completed since 2006, 
including the projects, is available in Annex 3.
JASPERS continued 
its active project 
preparation work in 
Poland’s urban transport 
sector, supporting the 
development of projects 
in Krakow, Lublin, Warsaw, 
Olsztyn and the Tricity 
region.
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A strong concentration of 
energy assignments was 
recorded in Poland and 
Romania
Cyprus: closure of landfill, 
assignment completed in 
the solid waste sub-sector.
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II. Financial information
The financial chapter of the Annual Report was prepared in accordance with the requirements 
of the Contribution Agreement for 2008. It contains financial information for the implemen-
tation period from 1 January 2008 to 31 December 2008. 
1. The budget for year 2008
In line with Article 3 of the Contribution Agreement, 
as amended on 18 December 2008, the budget of the 
Action is based on eligible costs for financing by the 
Commission, as well as on contributions of the EIB, 
the EBRD and KfW from 1 July 2008, in the form of 
professional and support staff time. The Contribution 
Agreement states that the estimated total contribu-
tion to the Action in 2008 was EUR 27 188 400
2.  Summary of the Action: income and 
expenditure and payments received
The estimated expenditure budget for the year 
2008 was set out in Annex 4 of the Contribution 
Agreement. Eligible expenditure for reimbursement 
from the Commission’s contribution amounted to 
EUR 13 326 655.
By the end of 2008, 31 of the budgeted EU-funded 
33 professional staff had been recruited. The recruit-
ment of the new staff was spread out over the year. 
Out of a total technical assistance consultancy budget 
in 2008 of EUR 6.5m, EUR 3.7m was disbursed as of 
31 December 2008. Of the undisbursed part, EUR 
2.5m was used to reactivate a number of procurement 
requests which JASPERS had put on hold in the spring 
of 2008 in light of the fact that the consultancy budget 
was almost exhausted at that time and in order to con-
sider new requests for external consultants for projects 
in different sectors of JASPERS activity. 
The financial statement for 2008 in Annex 4 shows the 
breakdown of eligible expenditure from 1 January to 
31 December. 
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Human resources as of 31 December 2008
Support staff
Staff EC EIB EBRD KfW Total
Professional staff 31 16 2 2 51
Support (including temporary external staff ) 10 0 0 0 10
Total 41 16 2 2 61
of which to be allocated in
Warsaw 9 2 0 0 11
Vienna 10 1 0 2 13
Bucharest 11 1 1 0 13
Luxembourg 11 12 1 0 24
Total 41 16 2 2 61
Professional staff
Director 
man a-
gers
Sector 
mana-
gers
Other 
Head 
of 
offices
Transport Environment Urban  Development
Ener-
gy
EIA*  
specialist 
Financial 
admi- 
nistrator
Total
Engi-
neer
Econ-
omist
Engi-
neer
Econ-
omist
Engi-
neer
Econ-
omist
Warsaw 0  0 0 1 2 1 1 2 0 1 1 0.5 0 9.5
Vienna 0  0 0 1 4 3 1 1 0 0 1 0 0 11.00
Bucharest 0  0 0 1 2 1 3 2 0 0.5 1 0 0 10.50
Luxembourg 2 4 1 0 1 1 3 1 1 1 1 1 3 20
Total 2 4 1 3 9 6 8 6 1 2,5 4 1.5 3 51
General sector IT database Total
Warsaw 2 0 2
Vienna 2 0 2
Bucharest 2 0 2
Luxembourg 3 1 4
Total 9 1 10
“Other” = Including professional staff input from EIB’s Projects Directorate and other directorates
Annex 1 – Human resources as of 31 December 2008
* Environmental impact assessment
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Annex 2 –  Assignments completed since 2006
2008 SECTOR TYPE
Country TOTAL MIS MSE MUN RAL ROD SWE WAT MAJOR SMALL HORIZ.
Bulgaria 6 – – 1 1 – 1 3 4 2 –
Cyprus 1 – – – – – 1 – – 1 –
Czech Republic 5 – – – 3 – – 2 4 – 1
Estonia 3 – – – – 1 – 2 – – 3
Hungary 16 – – 4 1 1 3 7 16 – –
Latvia 3 – – – 1 2 – – 3 – –
Lithuania 2 – – – 1 – 1 – 1 – 1
Malta 4 – – – – 1 2 1 3 1 –
Poland 9 – 1 1 1 – 5 1 3 – 6
Romania 21 – 3 3 2 – 3 10 12 – 9
Slovakia 3 – – – 1 1 – 1 2 – 1
Slovenia 9 – 2 – – 1 1 5 3 4 2
Total 82 – 6 9 11 7 17 32 51 8 23
2007 SECTOR TYPE
Czech Republic 1 – – – – – 1 – 1 – –
Estonia 2 – – – 1 – – 1 2 – –
Hungary 2 – – 1 – – – 1 1 – 1
Latvia 3 – 1 – – – 2 – 2 – 1
Malta 1 – – – – – 1 – – 1 –
Multi 2 – – – – – – 2 – – 2
Poland 3 1 – – – – 2 – 2 – 1
Romania 8 – – – 2 – 3 3 5 – 3
Total 22 1 1 1 3 – 9 7 13 1 8
2006 SECTOR TYPE
Poland 3 – – 1 – – 1 1 3 – –
Total 3 – – 1 – – 1 1 3 – –
Grand Total 107 1 7 11 14 7 27 40 67 9 31
SECTOR TYPE
Bulgaria 6 – – 1 1 – 1 3 4 2 –
Cyprus 1 – – – – – 1 – – 1 –
Czech Republic 6 – – – 3 – 1 2 5 – 1
Estonia 5 – – – 1 1 – 3 2 – 3
Hungary 18 – – 5 1 1 3 8 17 – 1
Latvia 6 – 1 – 1 2 2 – 5 – 1
Lithuania 2 – – – 1 – 1 – 1 – 1
Malta 5 – – – – 1 3 1 3 2 –
Multi 2 – – – – – – 2 – – 2
Poland 15 1 1 2 1 – 8 2 8 – 7
Romania 29 – 3 3 4 – 6 13 17 – 12
Slovakia 3 – – – 1 1 – 1 2 – 1
Slovenia 9 – 2 – – 1 1 5 3 4 2
Grand Total 107 1 7 11 14 7 27 40 67 9 31
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Country Sector Type Title Completion Date
2008
BULGARIA MUN MAJP Sofia Metro Extension - Phase I 30/01/08
RAL MAJP Electrification and reconstruction of railway line Svilengrad - Turkish border 19/12/08
SWE SMLP Closure and Rehabilitation Ruse Landfill 08/08/08
WAT SMLP Integrated water project-Sliven 28/04/08
WAT MAJP Integrated water project-Gabrovo 16/12/08
WAT MAJP Integrated water project-Vratza 16/12/08
CYPRUS SWE SMLP Closure of Landfills 30/06/08
CZECH REPUBLIC RAL MAJP Rail optimisation Benesov-Strancice 24/04/08
RAL MAJP Regional rolling stock replacement 22/09/08
RAL MAJP Modernisation of Rail Corridor IV 25/06/08
WAT HRZP TA for preparation of CBA and Financial Analysis for environmental projects 16/12/08
WAT MAJP Cista Berounka water 16/12/08
ESTONIA ROD HRZP Technical assistance for CBA and Financial Analysis of road projects 22/09/08
WAT HRZP Technical Assistance for CBA and Financial Analysis of Environment Investment Projects 18/11/08
WAT HRZP Programme of up to five water and wastewater management projects 07/02/08
HUNGARY MUN MAJP Miskolc Municipal Transport 11/08/08
MUN MAJP Szeged city railway system 14/10/08
MUN MAJP Budapest: METRO Line 4 08/10/08
MUN MAJP Debrecen Municipal Transport 09/10/08
RAL MAJP Budapest - Szekesfehervar 03/12/08
ROD MAJP Motorway M7 13/08/08
SWE MAJP Solid Waste 24/10/08
SWE MAJP Mecsek-Dráva Solid Waste 13/10/08
SWE MAJP Mid-Danube Recultivation 22/09/08
WAT MAJP Mako 02/10/08
WAT MAJP Székesfehérvár 17/12/08
WAT MAJP Nagykunság 08/10/08
WAT MAJP Hanyi-Tiszasüly 08/10/08
WAT MAJP South Buda 28/04/08
WAT MAJP Bekescsaba 03/09/08
WAT MAJP Nyireghaza 10/10/08
LATVIA RAL MAJP Construction of second Track Skiveri - Krustpils (Riga - Krustpils section) 06/08/08
ROD MAJP E22 Road section Ludza - Terehova 14/10/08
ROD MAJP E22 Road section Riga (Tinuzi) - Koknese 14/10/08
LITHUANIA RAL MAJP Rail Baltica 03/12/08
SWE HRZP Prepare standard terms of reference for preparation of feasibility study for 
construction of mechanical-biological treatment plant
13/06/08
MALTA ROD MAJP Upgrade TEN-T road network 17/12/08
SWE SMLP Extension of waste separation activities 05/09/08
SWE MAJP Rehabilitation of Landfills 04/02/08
WAT MAJP Stormwater Management 26/09/08
POLAND MSE HRZP Guidelines for Transport Projects 19/12/08
MUN HRZP Energy efficiency - model approach 13/06/08
RAL HRZP Guidelines for Revenue Generation (Railway) 19/12/08
SWE HRZP Gas Market Study 29/09/08
SWE MAJP LNG Terminal and underground storage 17/03/08
SWE MAJP Recultivation of Sulfur Mining Areas 01/12/08
SWE HRZP State aid in environmental projects 16/12/08
SWE HRZP Waste flow control study 16/12/08
WAT MAJP Wloclawek dam Vistula river 21/11/08
ROMANIA MSE HRZP Preparing call for proposals (for energy efficiency, renewables, FGDs) 08/10/08
MSE HRZP Romania - Energy Sector State Aid Analysis 23/09/08
MSE HRZP Database with unitary costs for renewable Energy and Energy E projects and 
industrial end users
08/07/08
Annex 3 – Detailed list of assignments completed since 2006
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2008 (continued)
ROMANIA MUN HRZP Project pipeline identification in the energy sector 30/06/08
MUN HRZP Review the design codes / standards for district heating design in Romania 19/09/08
MUN HRZP Project pipeline preparation in district heating field 13/06/08
RAL MAJP Modernisation and development of Constanta Port Infrastructure 08/12/08
RAL MAJP Bank protection works on Sulina Channel 08/12/08
SWE MAJP FGD system installing at RAAN ROMAG TERMO Power Plant 15/12/08
SWE MAJP FGD system installing at Craiova 1 and 2 Power Plants 16/12/08
SWE HRZP Environment-Model of Financial analysis 26/06/08
WAT HRZP Environment-DBO approach in water sector (possible BO approach for waste projects) 13/02/08
WAT HRZP Environment-Planning parameters for water and sanitation projects 25/11/08
WAT MAJP Tulcea County Water ISPA 13/06/08
WAT MAJP Cluj County Water ISPA 03/06/08
WAT MAJP Calarasi County Water ISPA  04/02/08
WAT MAJP Gorj County Water ISPA 30/09/08
WAT MAJP Teleorman County Water ISPA 26/09/08
WAT MAJP Craiova-Promoting PPP in water, wastewater and waste management sectors 26/09/08
WAT MAJP Sibiu County Water ISPA 13/06/08
WAT MAJP Arad-Promoting PPP in water, wastewater and waste management sectors 13/02/08
SLOVAKIA RAL MAJP Modernisation of rail track ( Zilina  Krásno nad Kysucou) 06/08/08
ROD MAJP D1 Mway (Sverepec-Vrtizer) 26/06/08
WAT HRZP Slovakia-CBA issues of environmental investment projects 21/02/08
SLOVENIA MSE HRZP Slovenia-Follow-up on Transport CBA workshop 01/12/08
MSE HRZP Workshop preparation of project application-multisectoral 16/12/08
ROD MAJP Motorway Beltinci-Lendava 16/02/08
SWE MAJP Regional Waste Management Center Ljubljana 31/07/08
WAT MAJP Integrated measuring and information system for water 19/12/08
WAT SMLP Protection of the Water Source Mrzlek 13/06/08
WAT SMLP Integrated Protection and Regulation of Supplying Bela Krajina with Drinking Water 06/08/08
WAT SMLP Collection and Treatment of Wastewater in the Basin of Savinja 13/06/08
WAT SMLP Flood protection Ljubjanica river 21/11/08
2007
CZECH REPUBLIC SWE MAJP Blata Region Decontamination 30/04/07
ESTONIA RAL MAJP Koidula Rail Station 09/03/07
WAT MAJP East Viru Water 06/08/07
HUNGARY MUN HRZP Energy efficiency and RES Market Study for SEFF Facility 14/12/07
WAT MAJP Homokhatsag water management 01/04/07
LATVIA MSE HRZP Management of project cost increases in long-term projects 12/06/07
SWE MAJP Liepaja Karosta Canal Decontamination 24/09/07
SWE MAJP Incukalns and Olaine Decontamination 24/09/07
MALTA SWE SMLP Restoration of Fortifications 01/07/07
MULTI WAT HRZP CBA analysis for applications 05/12/07
WAT HRZP Revenue generating projects - cofinancing rate calculations 01/09/07
POLAND MIS MAJP Broadband in East Poland-initial scoping 12/04/07
SWE HRZP State Aid in energy 18/01/07
SWE MAJP GAS SYSTEMS transmission 12/06/07
ROMANIA RAL MAJP State aid for multi-modal terminals 13/07/07
RAL MAJP Strategy for the development of Regional Airport 05/09/07
SWE HRZP Environment-Model of  economic analysis 17/12/07
SWE HRZP Model of economic analysis for energy projects 12/12/07
SWE HRZP CBA Energy Training for MA and IB programming units 01/06/07
WAT MAJP Giurgiu County Water  ISPA 19/12/07
WAT MAJP Cluj and Salaj Counties Water ISPA 19/12/07
WAT MAJP Feasibility Study of coastal protection and rehabilitation project at Mamaia Sud and 
Eforie Nord (Black Sea) - Romania
06/07/07
2006
POLAND MUN MAJP Energy distribution networks north region 01/12/06
SWE MAJP Energy distribution networks Lubelskie region 01/12/06
WAT MAJP Puszcza Zielonka Sanitation 01/12/06
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Note
Actual amounts
31/12/2008
EURO
Accruals
31/12/2008
EURO
Total
31/12/2008
EURO
REVENUES
1. Cash Revenues
Contribution from European Commission 2 15 959 160.00 0.00 15 959 160.00
Remuneration from the JASPERS account 3 88 205.30 0.00 88 205.30
Total Cash Revenues 16 047 365.30 0.00 16 047 365.30
2. Contribution In Kind 1
European Investment Bank - Full Time Staff 5 048 250.00 0.00 5 048 250.00
European Investment Bank - Part Time Staff 298 900.00 0.00 298 900.00
European Bank for Reconstruction & Development (EBRD) 345 600.00 0.00 345 600.00
Kreditanstalt für Wiederaufbau (KfW) 576 500.00 0.00 576 500.00
Total Contribution In Kind Revenues 6 269 250.00 0.00 6 269 250.00
TOTAL REVENUES 22 316 615.30 0.00 22 316 615.30
EXPENDITURES
1. Expenditures from JASPERS account 4
Professional and support CDD staff - Commission contribution 5 (10 417 400.00) 0.00 (10 417 400.00)
Temporary - Commission contribution 6 (399 000.00) 0.00 (399 000.00)
External consultancy Fees (2 178 539.25) (1 502 500.58) (3 681 039.83)
Missions - travel & subsistence expense
EIB staff (317 466.36) 0.00 (317 466.36)
EBRD 0.00 (44 533.33) (44 533.33)
KfW (8 339.73) (24 376.49) (32 716.22)
Other 7 (5 909.76) (35 015.00) (40 924.76)
Total Cash Expenditures (13 326 655.10) (1 606 425.40) (14 933 080.50)
2. Notional Expenditures from Contribution In Kind 1
European Investment Bank - Full Time Staff (5 048 250.00) 0.00 (5 048 250.00)
European Investment Bank - Part Time Staff (298 900.00) 0.00 (298 900.00)
European Bank for Reconstruction & Development (345 600.00) 0.00 (345 600.00)
Kreditanstalt für Wiederaufbau (KfW) (576 500.00) 0.00 (576 500.00)
Total Contribution In Kind Expenditures (6 269 250.00) 0.00 (6 269 250.00)
TOTAL EXPENDITURES (19 595 905.10) (1 606 425.00) (21 202 330.50)
BALANCE OF JASPERS ACCOUNT AS AT 31 DECEMBER 2008 (2 720 710.20) (1 606 425.00) (1 114 284.80)
Annex 4 – Summary Financial Statement 2008
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Notes:
3 Remuneration on the positive balance on the 
JASPERS Account (relating to Commission’s 
Contribution) apportioned on a monthly 
basis, as laid out in Article 4.3 of the Contribu-
tion Agreement.
4 Eligible expenditures payable by the JASPERS 
Account.
5 Professional and support CDD staff represents 
EIB staff working under a fixed term contract.
6 Temporary staff represents secretarial staff 
engaged from employment agencies on fixed 
term contracts.
7 Other expenditures represent translation cost.
1 These contributions shall be accounted for based 
on time committed to JASPERS by full time or 
part time staff, recorded in accordance with the 
procedures of the EIB, EBRD and KfW multiplied 
by flat rates.
2 Contribution from the Commission, as laid out in 
Article 4 of the JASPERS Contribution Agreement. 
The amount represents the pre-financing pay-
ment amounting to EUR 8,866,200.00 received 
on the JASPERS Account on 9 June 2008 and the 
interim payment amounting to EUR 7,092,960.00 
received on the JASPERS account on 3 September 
2008. Furthermore, in line with Article 4 of the 
JASPERS Contribution Agreement (as amended) 
an amount of EUR 1,350,000.00 representing a 
complementary payment for the 2008 Action was 
received on the JASPERS account on 4 February 
2009. This payment is a post-financial statement 
event and therefore is not reflected in the Finan-
cial Statement of the Action 2008.
In 2008, the urban 
infrastructure and services 
division of JASPERS 
supported projects with 
a total investment cost of 
some EUR 5.7bn.
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JASPERS contact persons in the 
beneficiary states: 
Bulgaria
Ms Dobrinka Krasteva
Head of ISPA Coordination Department
Ministry of Economy
2a, Saborna Street 
Floor 2, office 28
BG-1000, Sofia
3 (+359) 2 9264 290
5 (+359) 2 9264 200
U d.krasteva@minfin.bg
Cyprus 
Mr Adonis Constantinides
Director for Economic Relations  
with the EU 
Planning Bureau
29, Vironos Avenue
CY-1096 Nicosia
3 (+357) 22 666 810
U aconstantinides@planning.gov.cy
Czech Republic 
Mr Ladislav Kylar
Head of CF Managing Authority
Ministry for Regional Development
Staroměstské nám. 6
CZ-110 15 Prague 1
3 (+420) 224 86 1306
5 (+420) 224 86 11 45
U ladislav.kylar@mmr.cz
Estonia
Ms Karen Veidik
Project Specialist
Foreign Financing Department
Ministry of Finance
Suur-Ameerika 1, 15006 Tallinn
3 (+372) 611 3556
5 (+372) 696 6810
U karen.veidik@fin.ee
Hungary 
Mr László Simon
Vice-President for Integration
National Development Agency
Wesselényi u. 20-22
H-1077 Budapest
3 (+36) 1 474 92 82
U laszlo.simon@nfu.gov.hu
Latvia 
Ms Diāna Rancāne
Director of Project Appraisal Department
Cohesion Fund Managing Authority
Ministry of Finance
Smilšu iela 1
LV -1919 Riga
3 (+371) 7095485
5 (+371) 7095540
U diana.rancane@fm.gov.lv
Lithuania 
Mr Raimonda Eidziune
Deputy Head
Cohesion Promotion Operational  
Programme Management  
Division Operational Programme  
Management Department
Ministry of Finance
J.Tumo-Vaizgnato 8a/2
LT-01512 Vilnius
3 (+370) 5 239 01 37
U r.eidziune@finmin.lt 
Malta 
Ms Marlene Bonnici
Director General 
Planning and Priorities Coordination 
Division Office of the Prime Minister
12, St. Paul’s Street
VLT 1210, Valletta
3 (+356) 2200 1142
U marlene.bonnici@gov.mt
Poland 
Mr Adam Zdziebło 
Undersecretary of State 
Ministry of Regional Development
ul. Wspólna 2/4 
00-926 Warsaw
3 (+48) 22 4613902  
U adam.zdzieblo@mrr.gov.pl
Romania 
Mr Stefan Ciobanu
Director, Directorate for Analysis  
and Programming
Authority for Coordination  
of Structural Instruments 
Ministry of Economy and Finance
31, Vasile Lascar Street 
Sector 2,
020492 Bucharest
3 +40 21 208 64 01
5 +40 21 316 90 60 
U stefan.ciobanu@mfinante.ro 
Slovakia (for transport projects):
Mr Peter Havrila
General Director,  
Section of Project Management
Ministry of Transport, Post and  
Telecommunications SR
Námestie slobody 6
810 05, Bratislava
3 (+421-2) 5949 4645
5 (+421-2) 5244 2005
U peter.havrila@telecom.gov.sk
Slovakia (for environmental projects):
Ms Katarína Sasková
Director General of Environmental  
Programmes and Projects Section
Ministry of Environment
Nám. L. Štúra 1
812 35 Bratislava
3 (+421-2) 5956 2351
U katarina.saskova@enviro.gov.sk
Slovenia 
Ms Irene Brcko-Kogoj 
Government Office for Local  
Self-Government and Regional Policy
Kotnikova 28 
SI-1000, Ljubljana
3 (+386) 1 400 55 93
U Irena.Brcko-Kogoj@gov.si 
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Contacts:
JASPERS Regional Offices
JASPERS Office for Bulgaria  
and Romania:
Head of Office Mr Nicos Yiambides
Basile Lascar Street, 3
RO-020492 Bucharest, 
3 (+ 40-21) 208 64 01
5 (+ 40-21) 316 90 60
JASPERS Office for Poland
and the Baltic States: 
Head of Office Mr Michael Majewski
Plac Piłsudskiego 1
PL-00-078 Warszawa, Poland
3 (+48 22) 310 05 10 
5 (+48 22) 310 05 01
JASPERS Office for the Czech Republic,
Hungary, Slovakia and Slovenia:
Head of Office Mr Axel Hörhager
Mattiellistrasse 2-4
A-1040 Wien, Austria
3 (+43-1) 505 36 76 
5 (+43-1) 505 36 82
JASPERS Headquarters
JASPERS Team in Luxembourg
Mr Agustín Auria
Head of JASPERS
European Investment Bank
98 -100, boulevard Konrad Adenauer
L-2950 Luxembourg
3 (+352) 43 79-1
U jaspers@eib.org
JASPERS Headquarters in Luxembourg 
acts as JASPERS regional office for Cyprus 
and Malta
website : www.jaspers-europa-info.org
Photographs and illustrations were supplied by the EIB’s Graphic Workshop.
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